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Hi Alice, 

Yeh, Alice[Yeh.Aiice@epa.gov] 
Juan_ Somoano@oxy.com 
Wed 3/29/2017 8:00:38 PM 
Surveys work plan status 

We expect to have a draft of the Geophysical, Bathymetric, Shoreline and Debris Survey WP complete by 
the end of this month prior to the official PDI WP, as we've been discussing. I have been hoping to get 
the HASP and FSP-QAPP to you all concurrently as well since we would expect you to see these in order 
to approve any preliminary POl work as the rest of the plans come together, also as discussed I believe. 

My question to you is, if we aren't quite complete with the HASP and FSP-QAPP, would you mind if I 
send this preliminary surveys work plan as early as the end of this week? Alternatively I can ensure 
completion of all three draft documents for joint delivery within the next two weeks. Our goal of course is 
to get this first data collection as early in the 2017 sample season as possible to incorporate into future 
sampling plans, and I've certainly appreciated your flexibility accommodating this approach in concept. 
There is a more detailed proposed implementation schedule for the survey work within the WP targeting 
end-of-May/June as you will see, and we are using it to build out the detail for the remaining PDI tasks 
and work plan, still in progress. 

Regardless, we are working very hard to get you all items noted this week if possible, and have 
completed numerous document review flips so very near complete. I can't help but want to achieve the 
schedule aesthetic of 1 Q 
2017 if possible! Just wanted to provide near term deliverable status for a couple items, well ahead of 
regulatory deadlines, and as we don't have a call this week. I'm traveling today but am available by cell if 
you'd like to discuss. 

Thanks! 

Juan 


